ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete
1		Menggali Kebutuhan	1 day	Fri 2/13/15	Fri 2/13/15	M. Satrio	100%
2		Mendesain Sistem dan batasan	2 days	Sat 2/14/15	Sun 2/15/15	all	100%
3		Membuat Dokumen Scoop	2 days	Sun 2/22/15	Mon 2/23/15	all	100%
4		Mencari informasi dan data BEM	2 days	Sat 2/14/15	Mon 2/16/15	Fauzan	80%
5		**Implementasi Web CMS**	**10 days**	**Mon 2/16/15**	**Fri 2/27/15**		**44%**
6		Mendesain Halaman User	7 days	Mon 2/16/15	Tue 2/24/15	Otniel &	70%
7		memasukan informasi	7 days	Mon 2/16/15	Tue 2/24/15	M. Satrio	70%
8		memasukkan informasi	7 days	Mon 2/16/15	Tue 2/24/15	Fandy	100%
9		memasukkan informasi	7 days	Mon 2/16/15	Tue 2/24/15	Fandy	0%
10		Membuat Artikel mengenai	7 days	Mon 2/16/15	Tue 2/24/15	andrew	0%
11		Evaluasi	1 day	Wed 2/25/15	Wed 2/25/15	all	0%
12		Perbaikan (Jika Diperlukan)	2 days	Thu 2/26/15	Fri 2/27/15	all	0%
13		**Implementasi Web Dinamis**	**14 days**	**Tue 2/24/15**	**Fri 3/13/15**		**3%**
14		Mendesain Database	6 days	Tue 2/24/15	Tue 3/3/15	andrew	30%
15		Mendesain Halaman User	7 days	Wed 2/25/15	Thu 3/5/15	Fandy &	0%
16		menginsert data ke database	3 days	Wed 2/25/15	Fri 2/27/15	Fauzan	0%
17		Membuat Query	12 days	Wed 2/25/15	Thu 3/12/15	Otniel	0%
18		**Implementasi Fitur Absen**	**4 days**	**Sat 2/28/15**	**Wed 3/4/15**		**0%**
19		Login PH	2 days	Sat 2/28/15	Mon 3/2/15	Otniel	0%
20		Form Absen	2 days	Sat 2/28/15	Mon 3/2/15	Fauzan,M.	0%
21		Report Absen	2 days	Sat 2/28/15	Mon 3/2/15		0%
22		Evaluasi	1 day	Mon 3/2/15	Mon 3/2/15	all	0%
23		Perbaikan (Jika Diperlukan)	2 days	Mon 3/2/15	Tue 3/3/15	all	0%



Project: Timeline-Proyek-BEM-F
Date: Mon 2/23/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete
24		**Implementasi Fitur Penilaian**	**8 days**	**Wed 3/4/15**	**Fri 3/13/15**		**0%**
25		Login PH	3 days	Wed 3/4/15	Fri 3/6/15	Otniel	0%
26		Form Penilaian	3 days	Wed 3/4/15	Fri 3/6/15	Fauzan,M.	0%
27		Report Penilaian & Staff of	6 days	Wed 3/4/15	Wed 3/11/15	andrew,Far	0%
28		Evaluasi	1 day	Tue 3/10/15	Tue 3/10/15	all	0%
29		Perbaikan (Jika Diperlukan)	3 days	Wed 3/11/15	Fri 3/13/15	all	0%
30		**DEPLOY dan Testing**	**2 days**	**Fri 3/13/15**	**Mon 3/16/15**		**0%**
31		Instalasi di Server BEM FTIf	2 days	Fri 3/13/15	Sun 3/15/15	all	0%
32		Deploy Web ke internet	2 days	Fri 3/13/15	Sun 3/15/15	all	0%
33		Pelatihan user admin dan PH	2 days	Sat 3/14/15	Sun 3/15/15	all	0%

W T F S S

Project: Timeline-Proyek-BEM-F
Date: Mon 2/23/15





Project: Timeline-Proyek-BEM-F
Date: Mon 2/23/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Timeline-Proyek-BEM-F
Date: Mon 2/23/15

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	