| ID | Task Mode | Task Name | Duration | Start | Finish | Resource Names | % Complete |
|---|---|---|---|---|---|---|---|
| 1 | | Menggali Kebutuhan | 1 day | Fri 2/13/15 | Fri 2/13/15 | M. Satrio | 100% |
| 2 | | Mendesain Sistem dan batasan proyek | 2 days | Sat 2/14/15 | Sun 2/15/15 | all | 100% |
| 3 | | Membuat Dokumen Scoop Kebutuhan | 2 days | Sun 2/22/15 | Mon 2/23/15 | all | 100% |
| 4 | | Mencari informasi dan data BEM FTIf | 2 days | Sat 2/14/15 | Mon 2/16/15 | Fauzan | 100% |
| 5 | | **Implementasi Web CMS** | **10 days** | **Mon 2/16/** | **Fri 2/27/15** | | **63%** |
| 6 | | Mendesain Halaman User Interface web CMS | 7 days | Mon 2/16/15 | Tue 2/24/15 | Otniel & Fauzan | 100% |
| 7 | | memasukan informasi departemen | 7 days | Mon 2/16/15 | Tue 2/24/15 | M. Satrio | 100% |
| 8 | | memasukkan informasi mengenai BEM FTIf (Sejarah, Visi, Misi) | 7 days | Mon 2/16/15 | Tue 2/24/15 | Fandy | 100% |
| 9 | | memasukkan informasi timeline agenda dan program kerja BEM FTIf 2014/2015 | 7 days | Mon 2/16/15 | Tue 2/24/15 | Fandy | 0% |
| 10 | | Membuat Artikel mengenai agenda BEM FTIf dan Karya-Karya Mahasiswa FTIf | 7 days | Mon 2/16/15 | Tue 2/24/15 | andrew | 0% |




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |

| ID | Task Mode | Task Name | Duration | Start | Finish | Resource Names | % Complete |
|---|---|---|---|---|---|---|---|
| 11 | | Evaluasi | 1 day | Wed 2/25/ | Wed 2/25/15 | all | 100% |
| 12 | | Perbaikan (Jika Diperlukan) | 2 days | Thu 2/26/15 | Fri 2/27/15 | all | 100% |
| 13 | | **Implementasi Web Dinamis** | **14 days** | **Tue 2/24/15** | **Fri 3/13/15** | | **100%** |
| 14 | | Mendesain Database | 6 days | Tue 2/24/1 | Tue 3/3/15 | andrew | 100% |
| 15 | | Mendesain Halaman User Interface Web Dinamis | 7 days | Wed 2/25/15 | Thu 3/5/15 | Fandy & Satrio | 100% |
| 16 | | menginsert data ke database | 3 days | Wed 2/25/15 | Fri 2/27/15 | Fauzan | 100% |
| 17 | | Membuat Query | 12 days | Wed 2/25/ | Thu 3/12/15 | Otniel | 100% |
| 18 | | **Implementasi Fitur Absen** | **4 days** | **Sat 2/28/15** | **Wed 3/4/15** | | **100%** |
| 19 | | Login PH | 2 days | Sat 2/28/1 | Mon 3/2/15 | Otniel | 100% |
| 20 | | Form Absen | 2 days | Sat 2/28/1 | Mon 3/2/15 | Fauzan,M | 100% |
| 21 | | Report Absen | 2 days | Sat 2/28/1 | Mon 3/2/15 | | 100% |
| 22 | | Evaluasi | 1 day | Mon 3/2/1 | Mon 3/2/15 | all | 100% |




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

| ID | Task Mode | Task Name | Duration | Start | Finish | Resource Names | % Complete |
|---|---|---|---|---|---|---|---|
| 23 | | Perbaikan (Jika Diperlukan) | 2 days | Mon 3/2/15 | Tue 3/3/15 | all | 100% |
| 24 | | **Implementasi Fitur Penilaian Staff** | **8 days** | **Wed 3/4/15** | **Fri 3/13/15** | | **100%** |
| 25 | | Login PH | 3 days | Wed 3/4/1 | Fri 3/6/15 | Otniel | 100% |
| 26 | | Form Penilaian | 3 days | Wed 3/4/1 | Fri 3/6/15 | Fauzan,M | 100% |
| 27 | | Report Penilaian & Staff of The month | 6 days | Wed 3/4/15 | Wed 3/11/15 | andrew,Fa | 100% |
| 28 | | Evaluasi | 1 day | Tue 3/10/1 | Tue 3/10/15 | all | 100% |
| 29 | | Perbaikan (Jika Diperlukan) | 3 days | Wed 3/11/15 | Fri 3/13/15 | all | 100% |
| 30 | | **DEPLOY dan Testing** | **2 days** | **Fri 3/13/15** | **Mon 3/16/15** | | **33%** |
| 31 | | Instalasi di Server BEM FTIf | 2 days | Fri 3/13/15 | Sun 3/15/15 | all | 0% |
| 32 | | Deploy Web ke internet | 2 days | Fri 3/13/15 | Sun 3/15/15 | all | 0% |
| 33 | | Pelatihan user admin dan PH | 2 days | Sat 3/14/15 | Sun 3/15/15 | all | 100% |




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |




Project: Timeline-Proyek-BEM-F
Date: Mon 3/30/15

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |